
NAN Lessons LearnedNAN Lessons Learned

Emphasis on “related” upland featuresEmphasis on “related” upland features
Collaborative planning ensures broad buyCollaborative planning ensures broad buy--inin
An HTRW primer on RCRA/CERCLA is vitalAn HTRW primer on RCRA/CERCLA is vital
RIT should be engaged as early as possible on RIT should be engaged as early as possible on 
even potential policy issueseven potential policy issues
RIT/HQ needs to be involved now in overall RIT/HQ needs to be involved now in overall 
CRIP development so future interims are better CRIP development so future interims are better 
understood and receivedunderstood and received



Lessons Learned: 

North Atlantic Division

HQUSACE, NAD, NAN, sponsors and interested 
agencies need to form a PDT to collaborate and 
reach a common understanding on the ongoing 
formulation of the Comprehensive Restoration 
Implementation Plan (CRIP).  


